

Work plan

Deadlines

- 2018-02-26 Choose a project proposal and send your choice via email to epsatissep@gmail.com
- 2018-03-05 Define the Tasks (what must be done - every member should preferably participate in every task), subtask allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2018-03-12 Upload the “black box” **System Diagrams & Structural Drafts** to the wiki
- 2018-03-23 Upload the detailed **System Schematics & Structural Drawings** to the wiki and do the **cardboard scale model** of the structure
- 2018-04-04 Upload the **List of Materials (what & quantity)** to the wiki
- 2018-04-14 Upload the **Interim Report and Presentation** to the wiki. The report must contain the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art, Marketing Plan, Project Management, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters
- 2018-04-19 Interim Presentation, Discussion and Peer, Teacher and Supervisor Feedbacks
- 2018-04-23 Complete the **List of Materials (local providers & price, including VAT and transportation)** to the wiki
- 2018-05-02 Upload refined Interim Report (based on Teacher & Supervisor Feedbacks)
- 2018-06-04 Upload the results of the **Functional Tests** to the wiki
- 2018-06-15 Upload the **Final Report**
- 2018-06-18 Upload the **Presentation, Video, Paper, Poster and Manual**
- 2018-06-21 Final Presentation, Individual Discussion and Assessment
- 2018-06-28:
 1. Update the wiki with all correction suggestions
 2. Hand in to the EPS coordinator:
 1. a **CD with the corrected deliverables (source + PDF) together with all code and drawings produced**
 2. a **printed copy of the corrected report and poster**
- 2018-06-28:
 1. Hand in the **prototype and user manual** to the client
 2. Receive the **EPS@ISEP certificate**
 3. Bring **typical food** from your country

Tasks

Task	Responsible	Involved
A	X and Y	X, Y, Z, W
B	Z	X, Y, Z, W
C	W, Y and Z	X, Y, Z, W
D	W	X, Y, Z
E	W, X, Y and Z	X, Y, Z, W
F	X	X, Y, Z, W
G	W and X	X, Y, Z, W

Gantt Chart

[first_gantt_chart.docx](#)

[second_gantt_chart_16-03-2018.docx](#)

[third_gantt_chart_23-03-2018.docx](#)

[fourth_gantt_chart_30-03-2018.docx](#)

[fifth_gantt_chart_06-04-2018.docx](#)

[sixth_gantt_chart_13-04-2018.docx](#)

[seventh_gantt_chart_20-04-2018.docx](#)

[eighth_gantt_chart_27-04-2018.docx](#)

[ninth_gantt_chart_04-05-2018.docx](#)

[tenth_gantt_chart_11-05-2018.docx](#)

[eleventh_gantt_chart_18-05-2018.docx](#)

[twelfth_gantt_chart_25-05-2018.docx](#)

[thirteenth_gantt_chart_01-06-2018.docx](#)

[fourteenth_gantt_chart_08-06-2018.docx](#)

[fifteenth_gantt_chart_15-06-2018.docx](#)

[microsoft_project_gantt_unzipped.zip](#)

From:

<https://www.eps2018-wiki4.dee.isep.ipp.pt/> - **EPS@ISEP**

Permanent link:

<https://www.eps2018-wiki4.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2018/06/17 21:03**

