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Project  Custom Links Between WBS  Change  Calculate  Set  Move Speling
Information Fields  Projects = Working Time  Project Baseline - Project
Properties Schedule status Proofing
Nome da Tarefa ~ Dustion - St - Finih - Predecessors ~  Resource Names + Tasks
4 Outdoor Intelligent shader  75days  Mon 26/02/1 Mon 25/06/18
4 Analysing 3days Mon 26/02/1 Wed 28/02/18
4 Planning 3days Mon 26/02/1 Wed 28/02/18
Problem 1day Mon 26/02/1 Mon 26/02/18 Sven Bergervoet Tasks
4 Target Audience 1day Mon 26/02/1 Mon 26/02/18
Research User 1day Mon 26/02/1 Mon 26/02/18 Melanie Tscholl  Tasks
Existing Products 1day Tue 27/02/1: Tue 27/02/18 5 Manuel Baptista Tasks
4 Economical Analisys  1day Tue 27/02/1¢ Tue 27/02/18 755
swot 1day Tue 27/02/1: Tue 27/02/18 Marta Majewska Tasks
Requirements 1day ‘Wed 28/02/1 Wed 28/02/18 7 Cristopher Mahor Tasks
4 tdeation 3days  Thu01/03/1t Mon 05/03/18 2
4 Analysing 3days  Thu01/03/1t Mon 05/03/18
4 Product View 1day Thu 01/03/1¢ Thu 01/03/18
Intentions 1day Thu 01/03/1: Thu 01/03/18 Manuel Baptista Tasks
Perception 1day Thu 01/03/1: Thu 01/03/18 Cristopher Mahor Tasks
Aesthetics 1day Thu 01/03/1: Thu 01/03/18 Marta Majewska Tasks
Product Ideas(2040  1day Thu Thu01/03/18 1355 Sven Bergervoet Tasks
ideas) 01/03/18
10improved ideas  1day Fri02/03/18 Fri02/03/18 17 Sven Bergervoet Tasks
Morfological Research  1day Mon Mon 05/03/18 18 Melanie Tscholl  Tasks
05/03/18
Gantt chart 0days Mon 05/03/1 Mon 05/03/18 Cristopher Mahor Deliverables
Taskidentification  0days Mon Mon 05/03/18 Cristopher Deliverables
05/03/18 Mahon
Task allocation 0days Mon 05/03/1 Mon 05/03/18 Cristopher Mahor Deliverables
4 Concept 31days Tue 06/03/1f Wed 25/04/18 11 Tasks
4 Analysing 31days  Tue06/03/1t Wed 25/04/18 Tasks
3 concepts 1day Tue 06/03/1: Tue 06/03/18 Sven Bergervoet Tasks
+ Final Concept 30days  Wed07/03/: Wed 25/04/18 25 Tasks
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3 - 4 Final Concept 30days  Wed 07/03/: Wed 25/04/18 25 Tasks 28days Wed 07/03/18 78%) i
27|« Black Box, structural 4days ‘Wed Mon 12/03/18 Cristopher Tasks 4days Wed 07/03/18 100% N Cristopher Mahon, Melanie
drafts. 07/03/18 Mahon
Melanie Tscholl T
2| Upload black Box,  0days. Mon Mon 12/03/18 27 Cristopher Deliverables 0days Mon 12/03/18 12/03
structural drafts 12/03/18 Mahon
Melanie Tscholl
2 V= Detailed schematics, 15 days Tue Mon 02/04/18 27 Cristopher Tasks 9days Tue 13/03/18 100% | Cristopher Mahon,Manuel
& structural 13/03/18 Mahon
drawings,cardboard Manuel Baptista,
model Marta Majewska,
Melanie Tscholl,§
Vg Upload Detailed 0days Mon Mon 02/04/18 29 Cristopher Deliverables 0days. Fri 23/03/18 100%) 4 02/04
- schematics, 02/04/18 Mahon
Z structural Manuel Baptista,
i drawings,cardboard Marta Majewska,
E model Melanie Tscholl,
g ‘Sven Bergervoet
EINIVARE Y Choosing materials 4 days. Tue Fri06/04/18 29 Cristopher Tasks 2days Tue 03/04/18 100% [ Cristopher Mahon,Manuel
03/04/18 Mahon
2 |V Upload selection of 0 days. Wed Wed 04/04/18 31 Cristopher Deliverables 0days Wed 04/04/18 100% 4 04/04
materials and 04/04/18 Mahon
components Manuel Baptista,
Marta Majewska,
3 Search local 13days Mon ‘Wed 25/04/18 31 Manuel Tasks 13days Thu 05/04/18 38% Manuel Baptista[50%], Mel
providers 09/04/18 Baptistal50%]
B = Upload selectionof 0days  Wed Wed 25/04/18 33 Cristopher Deliverables 0days Mon 23/04/18 0% A 2504
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Wed ‘Wed 06/06/18 54 Cristopher Deliverables
06/06/18 Mahon
Manuel Baptista,
Marta Majewska,
Melanie Tscholl,
Sven Bergervoet
Thu ‘Wed 20/06/18 53
07/06/18
Thu ‘Wed 20/06/18 Cristopher Tasks
07/06/18 Mahon
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Marta Majewska,
Melanie Tscholl,
Sven Bergervoet
wed Wed 20/06/18 57 Cristopher Deliverables
20/06/18 Mahon
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wed Wed 20/06/18 57 Cristopher Deliverables
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Upload final report 0days  wed ‘Wed 20/06/18 57 Cristopher Deliverables
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Upload Deliverables  Odays  Wed ‘Wed 20/06/18 57 Cristopher Deliverables
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4+ Final Presentation 3days  Thu Mon 25/06/18 56
21/06/18
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