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75 days Mon 26/02/1 Mon 25/06/18

3days Mon 26/02/1 Wed 28/02/18

3days Mon 26/02/1 Wed 28/02/18

1day Mon 26/02/1 Mon 26/02/18 Sven Bergervoet Tasks
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wed ‘Wed 20/06/18 57 Cristopher Deliverables
20/06/18 Mahon
Manuel Baptista,
Marta Majewska,
Melanie Tscholl,
Sven Bergervoet
Thu Mon 25/06/18 56
21/06/18
Thu Mon 25/06/18 Cristopher Tasks
21/06/18 Mahon

Manuel Baptista,
Marta Majewska,
Melanie Tscholl,

| Baseline Duration

0days

10days

10days

0days

0days

3days

3days

Baseline Start
Mon 04/06/18

Tue 05/06/18

Tue 05/06/18

Mon 18/06/18

Mon 18/06/18

Tue 19/06/18

Tue 19/06/18

+ % Complete

8

8

Jun15.

B

5

Nov17 | Apr20 | sep'22 | Febl2]
M OE B M E B M

[ 06/06

|Cristopher Mahon, Manue

Cristopher Mahon, Manue





image6.png
sul

GANTT CHART

W e

bproject 3 My Apps -
nsert Apps
Tadk
0 wode -
s -
B =
B
& -
&

=

[>=

i)

&

3

Project  Custom Links Between W8S Change
Information Fields ~ Projects = Working Time
Properties

Nome da Tarcfa ~ Duration v Start

Upload final report 0days wed
20/06/18

Upload Deliverables 0 days wed
20/06/18

4 Final Presentation 3days Thu
21/06/18

Evaluation meetings 3 days Thu
21/06/18

Presentation odays Mon
25/06/18

Calculate ~ Set
Project Baseline - Project

Move
Schedule

~ | Finish
‘Wed 20/06/18 57

+  Predecessors

Wed 20/06/18 57

Mon 25/06/18 56

Mon 25/06/18

Mon 25/06/18 61

Status

atus Date: ABC
’;w‘ E Status Date: [FF13/04/18 v

] Update Project

Spelling

~ | Resource Names .
Cristopher
Mahon
Manuel Baptista,
Marta Majewska,
Melanie Tscholl,
Sven Bergervoet

Cristopher
Mahon

Manuel Baptista,
Marta Majewska,
Melanie Tscholl,
Sven Bergervoet

Cristopher
Mahon

Manuel Baptista,
Marta Majewska,
Melanie Tscholl,
Sven Bergervoet

Cristopher
Mahon

Manuel Baptista,
Marta Majewska,
Melanie Tscholl,
Sven Bergervoet

Proofing

Tasks
Deliverables

Deliverables

Tasks

Deliverables

| Baseline Duration

0days

0days

3days

3days

0days

Baseline Start
Mon 18/06/18

Mon 18/06/18

Tue 19/06/18

Tue 19/06/18

Thu 21/06/18

+ % Complete

8

Jun15.

B

5

Nov17 | Apr20 | sep'22 | Febl2]
M OE B M E B M

[ 06/06

|Cristopher Mahon, Manue

Cristopher Mahon, Manue





